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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
Total

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 City of San Buenaventura

Los Angeles

PPNO: 8401
Pierpont Blvd. Rehabilitation

$0
$0
$0
$460
$460

7 months (from 12/22/00 to 7/22/01)

07/22/2001

Support – although POST DEADLINE

The City’s request for “Post Deadline” extension is necessitated by the unforeseen need for new striping and Cable T.V.
installation on Pierpont Boulevard.  The new striping plan required public hearings and acceptance.  The Cable T.V. design
and construction delayed the project 6 months.  Due to these delays, the City separated the project design into two phases.
Phase I involved structural section repairs and other work that would not be impacted by the striping design or cable
installation.  Phase I was awarded on December 22, 2000.  In December 2000, prior to the phasing of the project, the City
prepared an extension request, but upon award of Phase I withdrew the request believing they had met the STIP requirement
for award.  The Department did not proceed with the extension request due to the December 22, 2000 award.  It was thought
at the time that the deadline had been met.

The City was able to open bids for Phase II in June 2001, and awarded the contract for Phase II in July 2001.  This was 7
months after the original deadline date, necessitating this request for extension.  The project was completed on February 25,
2002 and the final invoice has been submitted.  In order for the Department to pay the invoice, an extension for award of the
Phase II contract is required by the CTC.

Due to the design delays, the City is requesting a 7-month extension for award of the Phase II construction contract.


